
Week 11 - Wednesday



 What did we talk about last time?
 Task identification
 Work breakdown structure

 Effort estimation
 Traditional: Estimate size (in LOC or function points), then use 

analysis to predict person-months
 Agile: Ignore final size but try to estimate work done per sprint in 

story points













 Friday is also a work day
 Financial and economic planning on Monday
 Read Chapter 13: Financial and Economic Planning



 Finish Project 3
 Due Friday
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